COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 25/ 2002

ESTI MATE SUMVARY 09: 41: 04
CONTI D C13354 ESTI MATE NO. 0004 PROG SPEC YR 1999
PCN: 13354-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 70.0 DAYS TIVE ALLOW 80 WORK DAYS
US285/ SH30: DAHLI A to YOSEM TE PERCENT TIME:  87.50 ORI G TI ME ALLOW 80 WORK DAYS
PROJIECT NO. STA 2854-087
US285/ SH30: DAHLI A to YOSEM TE
NAVE OF ROAD: 285D
PROQJIECT COUNTI ES: DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 11/ 25/ 2002 DATE TI ME STARTED 07/16/2002
2500 E BRANNAN WAY DATE LET 02/ 14/ 2002 DATE WORK BEGAN 07/ 16/ 2002
DATE AWARDED 02/ 19/ 2002 DATE TI ME STOPPED 11/12/2002
DATE CONTRACT EXECUTED  03/04/2002 DATE ACCEPTED 11/12/ 2002
DENVER CO 80229 303/ 273- 9382 DATE NOTI CE TO PROCEED 07/ 16/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 749, 762. 20 PARTI Cl PATI NG $ 1, 740, 907. 69 $ 148, 753. 80
AWARD PRQJECT AM: $ 2,077, 336. 02 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 99. 49% TOTAL EARNI NGS 1, 740, 907. 69 148, 753. 80
FUNDS AVAI LABLE: $ 8,854.51 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 740, 907. 69 148, 753. 80
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -14,773.26 -769.79
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,726, 134. 43 147, 984. 01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1,726, 134. 43 147, 984. 01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 147, 984. 01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

CONCRETE MEDI AN COVER MATERI AL

MEDI AN COVER

SI DEWALK

GUTTER

CURB AND GUTTER

CONCRETE PAVEMENT

ASPHALT MAT

ASPHALT MAT ( PLANI NG)

GROUND SI GN

SI GN PANEL

GUARDRAI L TYPE 3

ESTI MATE NO 0004

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
12.000 11. 800
SY 0. 000
13. 10000 11. 800
0. 000 0. 000
SY 0. 000
13. 10000 0. 000
406. 000 405. 700
SY 0. 000
8. 70000 405. 700
117. 400 117. 400
LF 0. 000
10. 90000 117. 400
7, 205. 000 7, 205. 200
LF 0. 000
5. 50000 7, 205. 200
0. 000 0. 000
Sy 0. 000
16. 40000 0. 000
2,199. 000 2,184.500
SY 0. 000
13. 10000 2,184.500
116, 073. 000 116, 073. 000
SY 0. 000
0. 70000 116, 073. 000
5. 000 0. 000
EACH 5. 000
49. 00000 5. 000
16. 000 0. 000
EACH 16. 000
59. 90000 16. 000
0. 000 0. 000
LF 0. 000

5. 30000 0. 000

Page 2
ESTI MATE RUN 11/ 25/ 2002

09: 41: 04
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
154. 58
0. 00
0. 00
0. 00
3,529. 59
0. 00
1, 279. 66
0. 00
39, 628. 60
0. 00
0. 00
0. 00
28, 616. 95
0. 00
81, 251. 10
245. 00
245. 00
958. 40
958. 40
0. 00
0. 00



CONTI D: C13354 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13354- BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: STA 2854- 087 ESTI MATE NO 0004 09: 41: 04

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0060 202-01300 *REMOVAL OF END ANCHORAGE 0. 000 0. 000
EACH 0. 000 0.00
168. 60000 0. 000 0. 00
0065 202-04005 CLEAN VALVE BOX 29. 000 0. 000
EACH 29. 000 2,459. 20
84. 80000 29. 000 2, 459. 20
0070 203-00010  UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 137. 000 137. 000
cY 0. 000 0.00
1. 60000 137. 000 219. 20
0075 203-01500 BLADI NG 0. 000 0. 000
HOUR 0. 000 0.00
81. 60000 0. 000 0. 00
0080 203-01597  POTHOLI NG 0. 000 0. 000
HOUR 0. 000 0.00
92. 50000 0. 000 0. 00
0085 207-00205 TOPSO L 15. 000 0. 000
cy 15. 000 528. 00
35. 20000 15. 000 528. 00
0090 208-00011 *EROSI ON BALES (WEED FREE) 0. 000 0. 000
EACH 0. 000 0.00
10. 40000 0. 000 0. 00
0095 208-00020 *SILT FENCE 0. 000 0. 000
LF 0. 000 0.00
1. 10000 0. 000 0. 00
0100 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
LS 1. 000 543. 90
543. 90000 1. 000 543. 90
0105 210-00810 *RESET GROUND SI GN 18. 000 0. 000
EACH 18. 000 1,272. 60
70. 70000 18. 000 1, 272. 60
0110 210-04010  ADJUST MANHOLE 60. 000 57. 000
EACH 3. 000 1,138. 20
379. 40000 60. 000 22, 764. 00



CONTI D: C13354 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13354- BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: STA 2854- 087 ESTI MATE NO 0004 09: 41: 04

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0115 210-04050 ADJUST VALVE BOX 61. 000 50. 000
EACH 11. 000 1, 694. 00
154. 00000 61. 000 9, 394. 00
0120 212-00006  *SEEDI NG ( NATI VE) 0. 000 0. 000
ACRE 0. 000 0.00
1, 631. 60000 0. 000 0.00
0125 213-00003 *MJLCH NG (VEED FREE) 0. 000 0. 000
ACRE 0. 000 0.00
870. 20000 0. 000 0. 00
0130 213-00061 *MJLCH TACKI FI ER 0. 000 0. 000
LB 0. 000 0.00
5. 50000 0. 000 0. 00
0135 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 217.050 217. 050
TON 0. 000 0.00
10. 30000 217.050 2,235. 61
0140 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) (ASPHALT) 276. 250 213.170
TON 63. 080 3,677.56
58. 30000 276. 250 16, 105. 38
0145 403-33841  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 1, 531. 010 1, 531. 010
TON 0. 000 0.00
41.10000 1, 531. 010 62, 924.51
0150 403-33871  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 16, 718. 400 16, 718. 400
TON 0. 000 0.00
44. 90000 16, 718. 400 750, 656. 16
0155 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 4,619. 000 4,618. 700
GAL 0. 000 0.00
1. 70000 4,618. 700 7,851.79
0160 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 1,177. 000 1, 163. 000
sy 0. 000 0.00
75. 80000 1, 163. 000 88, 155. 40
0165 420-00500 *GEOTEXTI LE (PAVI NG 36, 389. 000 36, 389. 000
Sy 0. 000 0.00
1. 10000 36, 389. 000 40, 027. 90



CONTI D: C13354

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 13354- BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: STA 2854- 087 ESTI MATE NO 0004 09: 41: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0170 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 0. 000 0. 000
LF 0. 000 0.00
30. 40000 0. 000 0. 00
0175 606-01340 *END ANCHORAGE TYPE 3D 0. 000 0. 000
EACH 0. 000 0.00
498. 20000 0. 000 0. 00
0180 606-01370  *TRANSI TI ON TYPE 3G 0. 000 0. 000
EACH 0. 000 0.00
984. 40000 0. 000 0. 00
0185 606-01380  *TRANSI TI ON TYPE 3H 0. 000 0. 000
EACH 0. 000 0.00
484. 10000 0. 000 0. 00
0190 606-01385  *TRANSI TI ON TYPE 3J 0. 000 0. 000
EACH 0. 000 0.00
586. 30000 0. 000 0. 00
0195 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 0. 000 0. 000
EACH 0. 000 0.00
1, 468. 40000 0. 000 0.00
0200 608-00000 *CONCRETE S| DEWALK 173. 000 173. 000
5% 0. 000 0.00
34. 20000 173. 000 5, 916. 60
0205 608-00010 *CONCRETE CURB RAMP 276. 000 275. 800
sy 0. 200 11. 10
55. 50000 276. 000 15, 318. 00
0210 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |-B) 4, 450. 000 4, 449. 800
LF 0. 200 1.56
7.80000 4, 450. 000 34, 710. 00
0215 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) 1, 456. 000 1, 455. 900
LF 0.100 1.39
13. 90000 1, 456. 000 20, 238. 40
0220 609-24004 *GUTTER TYPE 2 (4 FQOT) 117. 000 117. 400
LF -0. 400 -7.84
19. 60000 117. 000 2,293.20



CONTI D: C13354 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13354- BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: STA 2854- 087 ESTI MATE NO 0004 09: 41: 04

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0225 612-00001  *DELI NEATOR (TYPE 1) 20. 000 0. 000
EACH 20. 000 2,148.00
107. 40000 20. 000 2,148. 00
0230 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 110. 000 110. 000
LF 0. 000 0.00
17. 40000 110. 000 1, 914. 00
0235 613-07000 *PULL BOX (SPECI AL) 4. 000 2.000
EACH 2.000 367. 80
183. 90000 4. 000 735. 60
0240 613-10010 *WRI NG ( SPECI AL) 0. 000 0. 000
LS 0. 000 0.00
2,179. 80000 0. 000 0.00
0245 614-00011  *SI GN PANEL (CLASS I) 86. 000 0. 000
SF 86. 000 2, 339. 20
27.20000 86. 000 2,339. 20
0250 614-00012  *SIGN PANEL (CLASS I1) 21.000 0. 000
SF 21.000 411. 60
19. 60000 21. 000 411. 60
0255 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 53. 000 0. 000
LF 53. 000 2,019. 30
38.10000 53. 000 2,019. 30
0260 614-72875 *LOOP DETECTOR W RE 3, 960. 000 2, 910. 000
LF 1, 050. 000 2, 940. 00
2.80000 3, 960. 000 11, 088. 00
0265 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 0. 300
LS 0. 700 4,644, 43
6, 634. 90000 1. 000 6, 634. 90
0270 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
25, 772. 32000 1. 000 25,772.32
0275 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 750
LS 0. 250 761. 38
3, 045. 50000 1. 000 3, 045. 50



CONTI D: C13354 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13354-BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: STA 2854- 087 ESTI MATE NO 0004 09: 41: 04

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0280 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 18, 597. 300 18, 597. 300
SF 0. 000 0.00
1. 60000 18, 597. 300 29, 755. 68
0285 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 177. 000 157. 100
GAL 19. 900 1,052.71
52. 90000 177. 000 9, 363. 30
0290 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 5, 043. 000 5, 042. 600
SF 0. 400 3.92
9. 80000 5, 043. 000 49, 421. 40
0295 627-30325  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 107. 000 107. 000
VORD- SYMBOL
( ) SF 0. 000 0. 00
13. 60000 107. 000 1, 455. 20
0300 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 7,397. 000 7, 036. 600
XWALK- STOPLI NE
( SF 360. 400 3,135. 48
8. 70000 7,397. 000 64, 353. 90
0305 629-01001  *SURVEY MONUMENT (TYPE 1) 0. 000 0. 000
EACH 0. 000 0. 00
125. 10000 0. 000 0. 00
0310 629-01002 *SURVEY MONUMENT (TYPE 2) 0. 000 0. 000
EACH 0. 000 0.00
190. 40000 0. 000 0. 00
0315 629-01005 *SURVEY MONUMENT (TYPE 5) 0. 000 0. 000
EACH 0. 000 0. 00
65. 30000 0. 000 0. 00
0320 629-01021  *SURVEY MONUMENT (TYPE 2A) 0. 000 0. 000
EACH 0. 000 0.00
250. 20000 0. 000 0. 00
0325 629-01031  *SURVEY MONUMENT (TYPE 3A) 1. 000 0. 000
EACH 1. 000 375. 30
375. 30000 1. 000 375. 30
0330 629-01050  * MONUVENT BOX 0. 000 0. 000
EACH 0. 000 0.00
125. 10000 0. 000 0. 00



CONTI D: C13354 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13354- BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: STA 2854- 087 ESTI MATE NO 0004 09: 41: 04

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0335 629-01110  *LOCATE MONUMENTS 8. 000 8. 000
HOUR 0. 000 0.00
81. 60000 8. 000 652. 80
0340 629-01210  *ADJUST MONUMENT BOX 4. 000 0. 000
EACH 4.000 652. 80
163. 20000 4. 000 652. 80
0345 629-01300  *SURVEY MONUMENT ( TEMPORARY) 10. 000 0. 000
EACH 10. 000 816. 00
81. 60000 10. 000 816. 00
0350 630- 00000 *FLAGG NG 2, 147.000 1, 595. 500
HOUR 511. 500 15, 600. 75
30. 50000 2,107. 000 64, 263. 50
0355 630-00003  *UNI FORVED TRAFFI C CONTROL 340. 000 88. 000
HOUR 249. 500 14, 945. 05
59. 90000 337.500 20, 216. 25
0360 630-00007 *TRAFFI C CONTROL | NSPECTI ON 75. 000 36. 000
DAY 15. 000 979. 50
65. 30000 51. 000 3, 330. 30
0365 630-00012 *TRAFFI C CONTROL NMANAGENENT 80. 000 59. 000
DAY 20. 000 7, 832. 00
391. 60000 79. 000 30, 936. 40
0370 630-80001  *FLASH NG BEACON ( PORTABLE) 0. 000 0. 000
EACH 0. 000 0.00
870. 20000 0. 000 0. 00
0375 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 4. 000 3. 600
EACH 0. 400 26.12
65. 30000 4. 000 261. 20
0380 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 41. 000 36. 900
EACH 4.100 446.08
108. 80000 41. 000 4, 460. 80
0385 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 4. 000 3. 600
EACH 0. 400 26.12
65. 30000 4. 000 261. 20



CONTI D: C13354 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13354-BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: STA 2854- 087 ESTI MATE NO 0004 09: 41: 04

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0390 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 80. 000 72. 000
SF 8. 000 217. 60
27. 20000 80. 000 2,176.00
0395 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 9. 000 7.200
TYPE
) EACH 0. 800 435. 12
543. 90000 8. 000 4,351. 20
0400 630-80359  *PORTABLE MESSAGE SI GN PANEL 113. 000 101. 000
DAY 12. 000 1, 305. 60
108. 80000 113. 000 12, 294. 40
0405 630-80360 *DRUM CHANNELI ZI NG DEVI CE 50. 000 45. 000
EACH 5. 000 163. 50
32. 70000 50. 000 1, 635. 00
0410 630-80370 CONCRETE BARRI ER ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0.00
27. 20000 0. 000 0. 00
0415 630-80380  *TRAFFI C CONE 590. 000 360. 000
EACH 40. 000 696. 00
17. 40000 400. 000 6, 960. 00
0420 630-80520  MOBI LE PAVEMENT MARKI NG ZONE 3.000 3.000
DAY 0. 000 0.00
543. 90000 3. 000 1, 631. 70
0425 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
3, 915. 70000 0. 000 0. 00
0430 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0435 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 34, 096. 620 34, 096. 620
FA 0. 000 0. 00
1. 00000 34, 096. 620 34, 096. 62
0440 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C13354 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13354- BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: STA 2854- 087 ESTI MATE NO 0004 09: 41: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0445 700- 70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT ROADWAY SMOOTHNESS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70035 F/ A EARLY COVPLETI ON OF WORK | NCENTI VE 12, 500. 000 0. 000
F A 12, 500. 000 12, 500. 00
1. 00000 12, 500. 000 12, 500. 00
0465 700-70074 F/ A OBTAI N PONER FROM XCEL ENERGY 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70310 F/ A LANDSCAPI NG 2,890. 930 0. 000
F A 2, 705. 650 2,705. 65
1. 00000 2,705. 650 2,705. 65
0530 630-00001 PI LOT CAR OPERATI ON UTC VEHI CLE 116. 500 0. 000
HOUR 116. 500 4,077.50
35. 00000 116. 500 4,077.50
0535 900-00014 ADDED | TEM (LUVMP SUM/ REI MURSEMENT FOR | TEMS 1. 000 0. 000
CANCELLATI ON( 1)
LS 1. 000 2,000. 00
2, 000. 00000 1. 000 2,000. 00

CAT 0200 CURRENT AMI $ 1,669, 009.78$ 98, 147.58 $ 1, 660, 390. 26
CAT NO0O300 STR F-17-WBID | TEMS

0475 202-00425 *REMOVAL OF BRI DGE RAI LI NG 0. 000 0. 000
LF 0. 000 0. 00
12. 80000 0. 000 0. 00
0480 210-00808 RESET OVERPASS MOUNTED SI GN BRACKET 0. 000 0. 000
EACH 0. 000 0. 00

652. 70000 0. 000 0.00



CONTI D C13354 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13354- BI D ESTI MATE RUN 11/ 25/ 2002
PRQJECT: STA 2854- 087 ESTI MATE NO 0004 09: 41: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STR F-17-WBID | TEMS

0485 210-01050  *RESET CHAIN LI NK FENCE 0. 000 0. 000
LF 0. 000 0. 00
46. 50000 0. 000 0. 00
0490 601-03000 *CONCRETE CLASS D 0. 000 0. 000
oY 0. 000 0. 00
435. 10000 0. 000 0. 00
0495 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 0. 000 0. 000
LB 0. 000 0. 00
1. 10000 0. 000 0. 00
0500 606-11032 *BRI DGE RAIL TYPE 10M ( SPECI AL) 0. 000 0. 000
LF 0. 000 0. 00
81. 60000 0. 000 0. 00
0505 613-00200 *2 | NCH ELECTRI CAL CONDUI T 0. 000 0. 000
LF 0. 000 0. 00
8. 20000 0. 000 0. 00
0510 700-70034 *F/A REBUI LD PORTI ONS OF PRESENT STRUCTURE 31, 372. 220 0. 000
FA 31, 372. 220 31,372.22
1. 00000 31, 372. 220 31,372.22
0540 900-00014  ADDED | TEM (LUMP SUM/ REI MBURSEMENT FOR BRI DGE | TEMB 1. 000 0. 000
CANCELLATI ON( 2)
LS 1. 000 19, 234. 00
19, 234. 00000 1. 000 19, 234. 00

CAT 0300 CURRENT AMI  $ 50, 606.22 $ 50, 606.22 % 50, 606. 22
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0515 620- 00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
16, 315. 20000 1. 000 16, 315. 20
0520 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
13, 596. 00000 1. 000 13, 596. 00
0525 620- 00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 30,146.20 $ 0.00% 29, 911. 20

PROJECT TOTAL CURRENT AMI $ 1,749,762.20$% 148, 753.80 $ 1, 740, 907. 68



